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"A Place Where Everyone Matters" Capital Improvement Program 

 Week of October 10, 2016 
 
For additional information on any Capital Improvement Project, please contact the Town of Prosper Engineering Department at (972) 346-3502 or engineer@prospertx.gov.   
 

 

DISCLAIMER: The Town of Prosper has prepared this map or information for 
internal use only. It is made available under the Public Information Act. Any 
reliance on this map or information is AT YOUR OWN RISK. Prosper assumes 
no liability for any errors, omissions, or inaccuracies in the map or information 
regardless of the cause of such or for any decision made, action taken, or 
action not taken in reliance upon any maps or information provided herein. 
Prosper makes no warranty, representation, or guarantee of any kind regarding 
any maps or information provided herein or the sources of such maps or 
information and DISCLAIMS ALL REPRESENTATIONS AND WARRANTIES, 
EXPRESSED AND IMPLIED, including the implied warranties of merchantability 
and fitness for a particular purpose. 
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PARKS 
P01 Frontier Park – North Field Improvements  

Project Scope: Construct three new all-weather youth baseball/softball fields and two all-weather multi-purpose fields.  Also includes the construction of additional 
parking lots, bridge over pond with trails and park accoutrements.   

Construction Start Date: Fall 2016 (estimated)  Engineer: Dunaway Associates 

Construction End Date: Fall 2017 (estimated) Contractor: Dean Construction 

Current Phase: Design 50% Complete Est. Professional Cost: 
Est. Construction Cost:  
Total Project Cost: 

$930,000 
$9,521,225 
$10,451,225 

Status Update: Staff continues coordinating with designers on proposed improvements.  At a special called Council meeting on May 31, 2016, Council approved the 
expansion of the northwest and southwest youth ballfields from 225’ outfields, to 275’ outfields.  The southwest ballfield center field will be extended 
further and both fields will have 10’-12’ high chain link outfield fencing. The cost for these additions is estimated to not exceed $700,000.  The major 
components of the project are anticipated to be substantially complete for Town’s Fall 2017 sports leagues.  Staff has received the engineer's 99% plan 
set. Plans are being sent to Dean for establishment of Guaranteed Maximum Price (GMP). Anticipated to bid plans this month.  Staff continuing 
coordination of engineering comments and submittals to Texas Department of Licensing and Relguations (TDLR), Texas Parks and Wildlife, and 
franchise utilities.  

P02 Preston Lakes Playground  

Project Scope: Construct playground in Preston Lakes Park adjacent to existing hike and bike trail. 

Construction Start Date: November 2016 Designer: Cody Johnson Studio 

Construction End Date: March 2017 (estimated) Contractor: TBD 

Current Phase: Design 100% Complete Professional Cost: 
Est. Construction Cost:  
Total Project Cost: 

$4,000 
$90,000 
$94,000 

Status Update: Staff received 100% plans from the designer.  The improvements include a playground, two benches, and two trash receptacles.  Bid advertising began 
September 28, 2016. Bid opening set for October 21,  2016.  
   

  



Page 3 of 9 

STREETS & TRAFFIC 
S01 Mahard Parkway (north of US 380) 

Project Scope: Developer project. Construct a new minor arterial roadway to be known as Mahard Parkway north of US 380 to serve new development. 

Construction Start Date: September 2015 Engineer: Sanchez & Associates, LLC 

Construction End Date: Fall 2016 (estimated) Contractor: Pavecon Ltd. 

Current Phase: Construction 97% Complete Estimated Cost: TBD (Town participation through tax rebates) 

Status Update: CoServ contractor is on site and has begun pole relocation project. Pavecon waiting to finish one panel of pavement.  

S02 Richland Boulevard & Lovers Lane (Gates of Prosper) 

Project Scope: Developer project. Construct 4-lane minor arterial roadways for Richland Boulevard (Preston Road – Lovers Lane) and Lovers Lane (US HWY 380 – 
Preston Road) to serve the Gates of Prosper development at the northeast corner of US HWY 380 & Preston Road.  

Construction Start Date: October 2015 Engineer: Kimley-Horn & Associates, Inc. 

Construction End Date: December 2016 (estimated) Contractor: Mario Sinacola & Sons, Inc. 

Current Phase: Construction 57% Complete Estimated Cost: $2,900,000 (Town participation through tax rebates) 

Status Update: Earthwork, drainage, and pad development on the retail development site continues.  Crews have placed temporary asphalt at Richland approach to 
Preston. Oncor has removed old pole line and energized new electrical facilities. The 42” Lower Pressure Plane water line under Lovers Lane (W02) is 
scheduled to begin construction in November.   

S03 West Prosper Road Improvements 

Project Scope: Construct four-lane (ultimate six-lane) concrete curb & gutter roadway on Gee Road from US HWY 380 to 800 feet north.  Construct two-lane (ultimate 
six-lane) concrete curb & gutter roadways from 800 feet north of US HWY 380 to Fishtrap Road, Fishtrap from Gee to FM1385, and Teel Parkway from 
US HWY 380 to Fishtrap Road.  Construct two-lane (ultimate four-lane) concrete roadway of Fishtrap from Gee Road to Teel Parkway. Construct asphalt 
road improvements on FM 1385 at Fishtrap Road. 

Construction Start Date: October 2015 Engineer: Spiars Engineering, Inc. 

Construction End Date: TBD Contractor: Mario Sinacola & Sons, Inc. 

Current Phase: Construction 90% Complete Total Project Cost: $12.5 Million (Town Participation $4.2 Million) 

Status Update: Crews have completed Gee Road connection to US380. Structure crews finishing the installation of additional inlets on Fishtrap. Paving crews have 
completed approaches at Fire Station #2 and have begun to set up connection to US380. The completion of Teel is scheduled for the end of October. 
Town staff is coordinating with TxDOT regarding the approval process for the realignment of FM 1385 at Fishtrap Road and approval of the remaining    
$1 million of the $4 million in Regional Toll Revenue financing for this project. 
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S04 US 380 (Denton County Line – Lovers Lane) 

Project Scope: TxDOT project. Improve four-lane undivided rural roadway to a six-lane suburban freeway with frontage roads in each direction between the Denton 
County Line and Lovers Lane. Through traffic on US HWY 380 will bypass the SH 289 and Dallas Parkway intersections when completed.   

Construction Start Date: January 2016   Engineer: TxDOT In-House 

Construction End Date: 3rd Quarter 2018 (estimated) Contractor: Mario Sinacola & Sons, Inc. 

Current Phase: Construction 20% Complete  Total Project Cost: $71 Million (Town Participation $0) 

Status Update: Concrete crews have connected Preston ramps and continue to work on paving EB frontage road lanes. Utility crews continue to work on finishing 
drainage improvements at the DNT intersection and have begun preparing for culvert work on north side of US380. The entire project is expected to take 
24-30 months to complete.  TxDOT Project Tracker: http://apps.dot.state.tx.us/apps-cq/project_tracker/ 

S05 Frontier Parkway (DNT – Preston Road) 

Project Scope: Collin County project.  Improve two-lane rural roadway to a four-lane (ultimate six-lane) divided suburban arterial between the Dallas North Tollway and 
Preston Road, including an overpass over the BNSF Railroad.  A two-lane access road will be provided to the north of the overpass to provide access to 
properties in Celina. 

Construction Start Date: TBD Engineer: Birkhoff Hendricks & Carter, LLP 

Construction End Date: TBD Contractor: TBD 

Current Phase: Planning Total Project Cost: $16 Million (Town Participation $3.65 Million) 

Status Update: The Town of Prosper and the City of Celina both approved Resolutions supporting the project on January 12, 2016.  Collin County will manage the 
design and construction of the project.  A timeline for construction has not yet been determined.  

S06 
 
 
 
 

First Street (DNT – Coleman Street) 

Project Scope: Improve two-lane rural roadway to a four-lane divided suburban arterial between the Dallas North Tollway and Coleman Street.  Project includes concrete 
curb and gutter roadway, underground drainage improvements, twelve inch water line, and median lighting.  

Construction Start Date: TBD Engineer: Graham Associates, Inc.  

Construction End Date: TBD Contractor: TBD 

Current Phase: Design 70% complete Est. Professional Cost: 
Est. Construction Cost:         
Total Project Cost: 

$590,000 
$7,650,000 
$8,240,000 

Status Update: Engineer has delivered revised plans for realigning roadway between BNSF and Coleman Street.  Staff has begun receiving updated exhibits for right-of-
way acquisition.  A timeline for construction to be determined once funding for construction is allocated.  Staff coordinating with franchise utilities within 
the area. 

  

http://apps.dot.state.tx.us/apps-cq/project_tracker/
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S07 
 
 
 
 
 

Prosper Trail (Kroger - Coit Road) 

Project Scope: Improve two-lane rural roadway to a four-lane divided suburban arterial from 1000’ east of Preston Road to Coit Road as well as the Coit and Prosper 
Trail intersection.  Project includes concrete curb and gutter roadway, underground drainage improvements, and median lighting.  

Construction Start Date: January 2017 (estimated) Engineer: Graham Associates, Inc.  

Construction End Date: August 2017 (estimated) Contractor: TBD 

Current Phase: Design 70% complete  Est. Professional Cost: 
Est. Construction Cost: 
Total Project Cost: 

$305,000 
$3,975,000 
$4,280,000  

Status Update: Construction funded in the FY 2016-2017 budget.  Staff anticipates 90% plans this fall, and continues to work with franchise utilities on relocating 
facilities. 

S08 
 
 
 
 

Church Street (First Street – PISD) 

Project Scope: Reconstruction of existing two lane asphalt road to a concrete roadway without curb and gutter.   

Construction Start Date: September 2016 Engineer: In House  

Construction End Date: December 2016 Contractor: GRod Construction, LLC. 

Current Phase: 15% Complete Est. Construction Cost:  $700,000 

Status Update: Contractor has completed water line installation between Broadway and 6th Street. Eastern half of roadway has been stabilized and crews have begun 
setting up for paving between Broadway and First Street. 

S09 
 
 
 
 

Old Town Streets 2015  

Project Scope: Reconstruction of existing two lane asphalt roads to a concrete roadway without curb and gutter (Fifth, McKinley) 

Construction Start Date: Summer 2017 Engineer: Kimley Horn 

Construction End Date: Winter 2017 Contractor: TBD 

Current Phase: Pre-Design   Est. Construction Cost: $1,000,000  

Status Update: Staff has received a revised design proposal and will be bring to Council for consideration in December.  

S10 
 
 
 
 

Decorative Monument Signs   

Project Scope: Construct eight decorative stone and steel signs at La Cima and First (3 EA), First and Coit (2 EA), and Coit and Richland (3 EA) intersections.  

Construction Start Date: March 2016 Engineer: In House  

Construction End Date: October 2016 Contractor: Starlight Signs 

Current Phase: Construction  95% Complete Total Project Cost: $130,000  

Status Update: Staff working on establishing electrical services.   
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S11 Broadway – (McKinley to Coleman)  

Project Scope: Reconstruct existing concrete paving to typical downtown section with two lanes of travel, head in parking, and extra wide sidewalks. Project also 
includes the installation underground drainage, 12” water line, sanitary sewer crossings, landscaping and street lights.   

Construction Start Date: Spring 2017 (estimated)  Engineer: Weir & Associates  

Construction End Date: Fall 2017 (estimated) Contractor: TBD 

Current Phase: Design  Est. Total Project Cost: $1,850,000 
 

Status Update: Council approved design contract at the September 13, 2016, Town Council meeting. Surveyors anticipated to begin collecting data when weather 
permits. 
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WATER & WASTEWATER 
W01 Rutherford Branch Sewer Interceptor 

Project Scope: Developer project. Construct approximately 2 miles of variable diameter (24-inch to 8-inch) sanitary sewer main along Rutherford Branch to provide 
sanitary sewer service to a large area of southeast Prosper, between Coit and Custer, south of Richland Boulevard.  

Construction Start Date: June 2016 Engineer: Corwin Engineering 

Construction End Date: October 2016   Contractor: Mario Sinacola & Sons  

Current Phase: Substantially Complete Estimated Cost: $1,080,000  

Status Update: Contractor finalizing cleanup before final walkthrough.    

W02 
 
 
 
 

Lovers Lane Segment – 42” Lower Pressure Plane Water (Gates of Prosper)  

Project Scope: Construct 2400 LF segment of 42” water line under Lovers Lane from Richland Boulevard to Preston Road prior to Developer constructing roadway.  

Construction Start Date: November 2016  Engineer: Freese & Nichols, Inc. 

Construction End Date: January 2017 Contractor: Mario Sinacola and Sons 

Current Phase: Pre-Construction  Estimated Cost: $900.000   

Status Update: Council awarded project to Mario Sinacola and Sons August 9, 2016.  Fabrication of pipe expected to be complete in early November. 

W03 Prosper Trail Elevated Storage Tank 

Project Scope: Construct a 2 million gallon elevated storage tank (water tower) on the north side of Prosper Trail, midway between Preston Road and Coit Road. 

Construction Start Date: January 2016 Engineer: Brown & Gay Engineers 

Construction End Date: June 2017 (estimated) Contractor: Landmark Structures 

Current Phase: Construction 70% Complete Est. Professional Cost: 
Est. Construction Cost: 
Total Project Cost: 

$517,300 
$4,403,300 
$4,920,600 

Status Update: Crews finished painting logos and tank has been lifted into position. Crews will be finishing connection to tower over the coming week. All work is 
anticipated to be complete in June 2017. 

W04 
 
 
 

Prosper Trail Pressure Reducing Valve (PRV) 

Project Scope: Install a 12” Pressure Reducing Valve on existing water line west of BNSF of Prosper Trail. 

Construction Start Date: December 2016 (estimated) Engineer: Alan Plummer Associates  

Construction End Date: February 2017 (estimated) Contractor: TBD    

Current Phase: Bidding  Est. Professional Cost: 
Est. Construction Cost: 

$35,000 
$100,000 

Status Update: Project currently bidding. Bid opening scheduled for October 14, 2016  
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FACILITIES 
F01 Windsong Ranch Fire Station 

Project Scope: Construct a second fire station to be located on Teel Parkway between US 380 and Fishtrap Road.   

Construction Start Date: August 2015 Architect: Wington Hooker Jeffry Architects 

Construction End Date: October 2016 (estimated) Contractor: Pogue Construction Co., LLC 

Current Phase: Construction 99% Complete Total Project Cost:  $7,500,000 

Status Update: Trades working on finalizing touch ups of interior. Landscaping crews to complete remaining work once paving of Teel Parkway is finished. 

F02 
 
 
 
 
 
 

Town Hall / Multi-Purpose Facility 

Project Scope: Construct a Town Hall / Multi-Purpose Facility to serve the Town's increasing needs, including administrative offices, council chambers, municipal court, 
library, multi-purpose rooms, and other functions.  Estimated cost includes construction services, equipment, and furniture. 

Construction Start Date: 4th  Quarter 2016 (estimated) Architect (Facility): 
 

Randall Scott Architects 
 

Construction End Date: 1st Quarter 2018 (estimated) Contractor (Facility): 
 

Pogue Construction Co., LLC 
 

Current Phase: Design 75% Complete Est. Professional Cost: 
Est. Construction Cost:                                
Total Project Cost:  

$1,550,000 
$20,175,000                                                           
$21,725,000        

Status Update: Town Council continues to provide direction regarding scope and timeline of the facility with a move-in goal of 4th Quarter 2017.  Council authorized the 
use of Pogue Construction for Construction Manager At-Risk services on September 8, 2015.  100% Design plans to be provided to Pogue on October 7, 
2016, for establishment of Guaranteed Maximum Price (GMP).  Staff continuing coordination of engineering comments and franchise utilities.  

F02 Town Hall Infrastructure Project 

Project Scope: Reconstruction of Main Street (First Street to Broadway) to curb and guttered concrete roadway.  Project also constructs additional street within alley 
easement south of Broadway to Crockett.  In addition to pavement, project includes water, sewer, and drainage improvements for Town Hall, as well as, 
lighting and landscaping improvements for Main Street.     

Construction Start Date: October 2016 Engineer (Infrastructure): Teague Nall and Perkins, Inc. 
 

Construction End Date: Summer 2017 Contractor (Infrastructure): North Texas Contracting, Inc. 
 

Current Phase: Pre-Construction Est. Professional Cost: 
Est. Construction Cost: 
Total Project Cost:  

$184,000 
$ 2,316,000 
$2,500,000 

Status Update: Council awarded construction contract to North Texas Contracting at September 27, 2016 meeting.  Funding for this project is from the following CIP 
projects: $625,000: Main Street (First-Broadway) - (Project 1622-ST).  $1,275,000: Town Hall - Offsite Infrastructure - (Project 1514-ST).  $600,000: Old 
Town Drainage - McKinley & Broadway Trunk Main - (Project 1616-DR).  Discussions with owner of needed ROW continue, AT&T has begun preliminary 
work associated with utility relocations.  Atmos has relocations project out to bid. 
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DRAINAGE  
D01                                             Church and Parvin Drainage Improvements  

Project Scope: Design of underground storm sewer currently flowing through an unimproved alley and across residential lots east between Church Street and Parvin 
Street, north of Broadway and south of Seventh Street.  

Construction Start Date: Summer 2017 Engineer: Wier & Associates Inc. 

Construction End Date: Fall 2017 Contractor: TBD 

Current Phase: Design  Est. Professional Cost: 
Est. Construction Cost: 
Total Project Cost: 

$109,500                                                                            
$390,500                                                                            
$500,000 

Status Update: Design contract approved by Town Council at November 10, 2015, meeting.  Engineer continues to develop design options for drainage system.  Staff 
working on appraisal for possible property acquisition.  


