PROGRESS REPORT

Dallas North Tollway
Phase 4

The future Dallas North Tollway (DNT) Phase 4 project will : Opening date: To be determined
extend the tollway 13.7 miles north of U.S. 380. When this :

extension is complete, it will provide a direct link between :

downtown Dallas and growing areas in Collin, Denton and :

Grayson counties. The project is currently in the planning and :

design phase.

PROJECT SECTIONS ON DNT  LIMITS SEE OTHER SIDE FOR PROJECT MAP
Phase 4A U.S. 380 to FM 428
Phase 4B FM 428 extending north to the Grayson County line

A Grayson County Regional Mobility Authority project that could extend the toll road
into Grayson County (not an NTTA project)

WHAT HAPPENED BETWEEN JULY AND OCT. 20197 [l WHAT’S NEXT?

* A Notice Affording the Opportunity for a Public Hearing for : ¢ Coordination with stakeholders and partners continues.
the DNT Extension over U.S. Highway 380 was published
July 23, 2019. The deadline for requests was Aug. 23, 2019.
A hearing was not requested.

Proposed Grayson County Tollway

¢ Design of the frontage road between the Grayson County
line and FM 428 continues.

_ ¢ Design of the DNT main lane extension over U.S. 380
* Development of the frontage road for DNT Phase 4B continued.

. e . continues.
This frontage road will initially be built as a two-lane road, ) o .
allowing travel in both directions. . ¢ Environmental engineering work on the DNT 4A project
continues.

* Design and engineering work on the DNT main lane extension
over U.S. 380 continued.

* Atits August meeting, the NTTA Board of Directors awarded
a contract for environmental engineering services to Garver
for the DNT 4A project. Environmental work has begun.
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Conceptual rendering depicting the main lane extension of the DNT over U.S. 380

NORTH TEXAS TOLLWAY AUTHORITY

”rm Subscribe for Updates Follow Us Questions?
, ~.-{ DNT45@ntta.org
. : ClIEC hETE : n m : Hotline: 972.628.3134



DALLAS NORTH TOLLWAY PHASE 4 - PROGRESS REPORT

Dallas Pkwy.
{(Under Construction)

380

Dallas
North
8 Tollway

LEGEND
DNT Phase 4
— Overpass Project Area

NEPA Alignment*

Ramp Toll Gantry
Outer Loop
U.S. and State Highway

> o n |l

-1 Rail
- — — County Line

Toll project details not lo scale
1 *National Environmental Policy Act

Proposed Overpass Construction
NTTA System (Open to Traffic)
Non-NTTA System (Open to Traffic)

Dallas Pkwy. (Under Construction)
Proposed Main Lane Toll Gantry

Praposed Ramp Toll Gantry

= = = Proposed Grayson County Tollway

Sepl. 26,2019

J

l
__ Stiff Chapel Rd. Rd
%
]
Rd. l
Old Sca gs
= School
Coun d 80

o i |

e

g
—E\%x FitJher[Rd

Tischler Rd.

DNT Phase 4B
FM 428 extending
north 7.7 miles
to the county line

Mobberly Rd..

U.S. 380 to FM 428

DNT Phase 4A

6 miles

ounty Ling Rd.

ol

q—County Rd. 58

' Rd. 51
8
re) J

. (County Rd. 5)

Collin County

per
- _-'_'_JI

Tr.(County Rd. 4)_|

! Parvi.JBran ol

/)]~ Rogkhill Fkwy.

380

County Rd 24

Panther Creek Fkwy.

i

Frisco

NTTA

NORTH TEXAS TOLLWAY AUTHORITY

Subscribe for Updates

Click here

Follow Us

Questions?

DNT45@ntta.org

Hotline: 972.628.3134



PROGRESS REPORT

Dallas North Tollway
Improvement Projects

The Dallas North Tollway (DNT) Improvement Projects are -

. completed in 2018. This work included adding a northbound
comprised of various enhancements that extend along the entire :

. fourth lane from the Trinity Mills Road exit ramp to the SRT
32 miles of the DNT between U.S. 380 and Interstate 35E. These

. and a southbound fourth lane from the SRT to Belt Line Road
improvements are designed to add capacity, help traffic flow :

- in Addison. Ramp improvements, resurfacing and restriping
and minimize traffic impacts during preventative maintenance. :

. were also completed. Environmental engineering is underway
Additional projects along the DNT between Interstate 635 : for the fourth lane between U.S. 380 and SRT.
in Dallas and the Sam Rayburn Tollway (SRT) in Frisco were :

SUMMER 2019

' PROJECT SECTIONS ON DNT IMPROVEMENTS
U.S. 380 to SRT

SEE OTHER SIDE FOR PROJECT MAP

Addition of a fourth lane in each direction; planning underway

WHAT HAPPENED BETWEEN JUNE AND OCT. 2019? WHAT'S NEXT?
U.S. 380 to SRT . U.S. 380 to SRT

* Environmental engineering on this section began in January. @ ® Environmental engineering continues.
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