

# Parks and Recreation Monthly Report

August 2016

## Completed Projects

Three Park Development hike and bike trail segments were completed in August 2016: Adara - Windsong Ranch Hike and Bike Trail, Windsong Ranch, Phase 2B - Hike and Bike Trail and Windsong Ranch, Phase 3A2 - Hike and Bike Trail.

Town of Prosper  
Parks and Recreation

Parks Administration  
Parks Operations  
Recreation Services

Physical Address:  
407 East First Street  
Prosper, Texas 75078

Mailing Address:  
P.O. Box 307  
Prosper, Texas 75078

Phone: 972.569.1160

[www.prospertx.gov](http://www.prospertx.gov)




**Windsong Adara Hike and Bike Trail**



**Windsong Ranch, Phase 3A2 - Hike and Bike Trail**

# PARK DEVELOPMENT

## Park Improvement Projects Under Construction



- |  |  |
|--|--|
| <b>1</b> Falls of Prosper Trail, Phase 1<br>Hike and Bike Trail                    | <b>6</b> Preston Lakes on Prosper Trail,<br>Phase 1, Hike and Bike Trail |
| <b>2</b> Gates of Prosper, Phase 1<br>Hike and Bike Trail                          | <b>7</b> Windsong Ranch, Phase 1D<br>Hike and Bike Trail                 |
| <b>3</b> Hills at Legacy<br>Hike and Bike Trail                                    | <b>8</b> Windsong Ranch, Phase 2C-1<br>Hike and Bike Trail               |
| <b>4</b> Lakewood, Phase 1, Hike & Bike Trail<br>& Playground at Lakewood Preserve | <b>9</b> Windsong Ranch, Phase 2D-1<br>Windsong Neighborhood Park        |
| <b>5</b> Preserve at Doe Creek, Phase 1<br>Hike and Bike Trail                     | <b>10</b> Windsong Ranch, Phase 4A<br>Hike and Bike Trail                |

Projects Under Construction

Windsong Ranch, Phase 2C-1  
Hike and Bike Trail



Windsong Ranch, Phase 2D-1  
Neighborhood Park



## Frontier Park North Field Improvements - Artificial Turf

Artificial turf proposals to be submitted by September 6, 2016. Designs are 50% complete. The CMAR is estimated to give a Guaranteed Maximum Price (GMP) in late October 2016 based on 100% completion of the drawings. Construction is estimated to begin in November 2016.



## Preston Lakes Park

Bidding is to be completed in September 2016, with construction estimated to be complete in March 2017.



# PARK OPERATIONS

---

## Boyer Field

Staff added clay and bases to the field.

## Coit/First Street

Staff added crape myrtles, rocks, mulch spread rocks. Staff began rock install and adjusted drip for newly planted crape myrtles.

## Frontier Park

Major focus: fine-tuning irrigation efficiency. Soccer practice field prep. Football practice field prep at Southwest Corner. Staff continues to monitor weather station project.

## General

Staff posted banners around town for the Community Picnic. Fertilized all park properties, including sports fields. Sprayed for ants. Realigned pitching mound, bases and home plate on all game fields.



## Whitley Place

Staff removed fallen tree in the Whitley addition.

# RECREATION SERVICES

## Summer Recreation Activities

Summer Youth Programs were in full swing throughout August 2016. Recreation offered 21 activities over the summer. A total of 168 children and youth took advantage of the camps and classes.

### Archery

Summer classes continued with Session II: July 14 - August 11. Archery I, from 4:00pm - 4:45pm, had 8 students registered. Archery II from 4:50pm - 5:35pm had 6 students registered.



### Bowmen Sports

Speed Sports Camp was held August 15 through August 18, from 8:00am - 11:00am, with 7 campers.

### Bricks 4 Kidz

Jurassic Brick Land camp was held August 1 through August 4, from 1:00pm – 4:00pm, with 13 campers.

### Engineering for Kids

Electronic Game Design was held August 8 through August 11, from 9:00am – 12:00pm, with 10 campers. Momentum Madness Camp was held in the afternoon from 1:00pm – 4:00pm, had 7 campers.

### Stroller Strides (FIT4MOM)

Classes continued throughout the month at Frontier Park, Monday, Wednesday and Friday, from 9:30am – 10:30am, with participants plus their children.

### Summer Adult Softball

The summer season continued through August 11, with 7 teams participating.

### Tennis Programs

The final summer camp was held August 8 through August 11, from 6:30pm – 8:00pm, with 11 participants.